



### Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>Brinkley Sargent Wiginton Architects, Inc.</u>	Contract No.	<u>2019-021</u>
	<u>500 Quorum, Suite 600</u>	Contract:	<u>Professional Services, Architectural,</u>
	<u>Dallas, TX 75254</u>		<u>Adult Detention Center Assessment</u>
			<u>and Design Services</u>

**YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT**

Credit to reimburse the County for a change order to Ratcliff Constructors, Inc. for Construction, Collin County Adult Detention Facility, Phase 1 Addition due to redirecting a portion of a storm drain after piers were drilled through it. (\$18,281.32)

Amendment No. 4 Total (\$18,281.32)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$383,700.00

Net Change to Change Order(s)		
<u>PREVIOUS</u>	Amendment No. 1	\$3,188,408.00
<u>PREVIOUS</u>	Amendment No. 2	\$10,500.00
<u>PREVIOUS</u>	Amendment No. 3	(\$30,071.10)
<u>CURRENT</u>	Amendment No. 4	(\$18,281.32)

Total Amendments to date: \$3,150,555.58

The new (contract sum) including this Amendment will be: \$3,534,255.58

Amendment No. 4 has been accepted and authorized by authority of the Collin County Commissioners Court  
by Court Order No. 2023-172-03-06 effective on 3/6/2023


ACCEPTED BY:

  
SIGNATURE

Greg Ryan  
(Print Name)

TITLE: Salor Peckham  
DATE: 22 Feb 2023

DocuSigned by:

  
SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT  
DATE: 3/7/2023

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2019-424-06-10

Amendment	<u>No. 1</u>	Court Order No.	<u>2020-447-0-11</u>	Summary	<u>Add Phase 1 design services</u>
Amendment	<u>No. 2</u>	Court Order No.	<u>FYI</u>	Summary	<u>Add Site Plan Documents</u>
Amendment	<u>No. 3</u>	Court Order No.	<u>2023-121-02-13</u>	Summary	<u>Credit for incorrect floor elevations</u>
Amendment	<u>No. 4</u>	Court Order No.	<u>2023-172-03-06</u>	Summary	<u>Credit for redirecting storm drain</u>