



To: Commissioner's Court
From: Bill Burke/Director of Building Projects
Date: 02-21-2023
Subject: Change Order to Brinkley Sargent Wiginton Architects

Amendment 4 – Credit to reimburse the County for a change order to Ratcliff Constructors. A portion of a Storm Drain had to be redirected after piers were drilled though it. (\$18,281.32)

Total for this change order – (\$18,281.32) or 0.06% of contract

Total changes for this contract – \$3,150,555.58 or 8.26% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects