



Contract Modification Document

Office of the Purchasing Agent
 Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, TX 75071
 972-548-4165

Vendor:	Brinkley Sargent Wiginton Architects, Inc.	Contract No.	2021-353
	5000 Quorum, Suite 600	Contract:	Professional Services, Architectural,
	Dallas, TX 75254		Adult Detention Center Expansion,
			Phase 2 & 3

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add to provide a budget for possible November bond for Phase 3 relocation of Jail kitchen. Per BSW proposal dated March 8, 2023 (revised).	\$2,000.00
Amendment No. 5 Total	\$2,000.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$7,425,856.00</u>
---------------------------------	-----------------------

Net Change to Amendment(s)		
PREVIOUS	Amendment No. 1	\$274,695.00
PREVIOUS	Amendment No. 2	\$2,500.00
PREVIOUS	Amendment No. 3	\$2,000.00
PREVIOUS	Amendment No. 4	\$16,125.00
CURRENT	Amendment No. 5	\$2,000.00

Total amendments to date:	\$297,320.00
---------------------------	--------------

The new (contract sum) including this Amendment will be:	<u>\$7,723,176.00</u>
--	-----------------------

Amendment No. 5 has been accepted and authorized by authority of Collin County Commissioners Court
 by Court Order No. 2023-199-03-20 effective on 3/20/2023

ACCEPTED BY:

SIGNATURE

(Print Name)

TITLE:

DATE:

DocuSigned by:

Michelle Charnoski

SIGNATURE

Michelle Charnoski NIGP-CPP CPPB
 (Print Name)

TITLE: PURCHASING AGENT

DATE: 3/20/2023

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-1186-12-06

Amendment	<u>No. 1</u>	Court Order No.	<u>2022-283-03-28</u>	Summary	<u>Ph.2 surveying/cost estimating & one Ph. 3 project.</u>
Amendment	<u>No. 2</u>	Court Order No.	<u>2022-617-07-11</u>	Summary	<u>Surveying for Modular CUP</u>
Amendment	<u>No. 3</u>	Court Order No.	<u>2022-666-07-18</u>	Summary	<u>Surveying for storm manholes</u>
Amendment	<u>No. 4</u>	Court Order No.	<u>2022-832-09-12</u>	Summary	<u>Additional S.U.E. services</u>
Amendment	<u>No. 5</u>	Court Order No.	<u>2023-199-03-20</u>	Summary	<u>Phase 3 projects budget estimate</u>