



To: Commissioners Court

From: Bill Burke/Director of Building Projects

Date: 03-07-2023

Subject: Contract Amendment to Brinkley Sargent Wiginton Architects

Amendment 5 – Add to provide updated pricing to the Planning Board for a project to move, and expand, the current Adult Detention Kitchen to the current Book-in area. The Book-in area will move to the new Book-in Building when construction completes next year. This new and expanded Kitchen will allow us to double the capacity of the current Kitchen. Updated pricing is needed for inclusion in a possible future bond election.  
\$2,000.00

Total for this amendment – \$2,000.00 or 0.0003% of contract

Total changes for this contract – \$297,320.00 or 0.04% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects