



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: CP&Y, Inc. d/b/a STV Infrastructure
Attn: Robin Handel, PE
1820 Regal Row, Ste 200
Dallas, TX 75235

Contract No. 08345-12
Contract: Professional Services, Engineering,
FM2551 from FM2514 to FM2170

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Additional design work associated with the analysis of an existing detention basin and submission
of a technical memorandum discussing the FM 2551 stormwater runoff and the detention basin volume. \$ 34,560.00

Original Contract Amount: \$ 1,822,311.00
Contract Amendment No. 1 \$ 135,837.00
Contract Amendment No. 2 \$ 556,605.00
Contract Amendment No. 3 \$ 92,870.00
Contract Amendment No. 4 \$ 109,285.00
Contract Amendment No. 5 \$ 34,560.00

New Total Contract Amount: \$ 2,751,468.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing
signed by both parties.

Contract Amendment No. 5 has been accepted and authorized by authority of Collin County Commissioners Court
by Court Order No. _____ effective on _____.

ACCEPTED BY:

[Handwritten signature of Robin Handel]

SIGNATURE
Robin Handel, PE
(Print Name)

TITLE: Senior Vice President
DATE: 4/20/2023

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2012-523-08-06

Amendment No.	<u>1</u>	Court Order No.	<u>2015-558-08-24</u>	Summary	<u>Enviromental Re-evaluation</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2019-012-01-07</u>	Summary	<u>Coordination, Alt. Alignments</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2021-711-07-26</u>	Summary	<u>Utility Conflicts, Utility Base Map</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2022-442-05-16</u>	Summary	<u>Lucas Rd, FM2170 lane, Waterline</u>
Amendment No.	<u>5</u>	Court Order No.		Summary	<u>Detention Basin</u>