



**COLLIN COUNTY**

Construction and Planning  
4600 Community Ave.  
McKinney, Texas 75071

To: Commissioner's Court  
From: Bill Burke/Director of Building Projects  
Date: 04-25-2023  
Subject: Change Order to Acumen Enterprises INC.

PCO 4 – Credit to remove steel from work scope per unit price contract. (\$5,288.88)

Total for this change order – (\$5,288.88) or (0.7%) of contract

Total changes for this contract – \$14,887.12 or 1.99% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects

OK  
XBB  
4/25/23