



Ratcliff Constructors, LP 4200 Beltway Drive Addison, Texas 75001 Phone: (972) 432-9969 Fax: (972) 432-9943

Project: 21-501 - Collin County Adult Detention Facility, Phase 1 Addition 4300 Community Avenue McKinney, Texas 75071

Prime Contract Potential Change Order #041: PR #12 CONCRETE **Modifications at Rec Yard Curbs**

TO: Collin County

4600 Community Avenue

McKinney Texas, 75071

PCO NUMBER/REVISION:

No

CONTRACT:

FROM:

Addison Texas, 75001 1 - Collin County Adult Detention Facility,

Ratcliff Constructors, LP

4200 Beltway Drive

Phase 1 Addition Prime Contract

REQUEST RECEIVED FROM:

STATUS:

Pending - In Review

CREATED BY:

CJ Perry (Ratcliff Constructors, LP)

CREATED DATE:

2/23 /2023

PRIME CONTRACT

CHANGE ORDER:

ACCOUNTING

Amount Based

SCHEDULE IMPACT:

REFERENCE:

LOCATION:

FIELD CHANGE:

PAID IN FULL:

METHOD:

No

\$18,265.73 TOTAL AMOUNT:

POTENTIAL CHANGE ORDER TITLE: PR #12 CONCRETE Modifications at Rec Yard Curbs

CHANGE REASON: Owner Change

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

Provide for additional work required to complete all CONCRETE work associated with PR #12. PLUMBING modifications to follow in separate proposed change order.

Per discussions at the OAC meeting on 2/22/23, this pricing reflects setting dowels at level 1, pours 2, 3, and 4 PRIOR TO POURING CONCRETE.

3/23/23 - Concrete pricing has been revised (sub-contractor labor burden removed). See backup.

ATTACHMENTS:

#	Cost Code	Description	Туре	Amount
1	03-300 - Concrete	PR #12 CONCRETE Modifications	Subcontractor	\$ 16,605.21
2		Ratcliff Fee (10.00%)		\$ 1,660.52
Subtotal:				\$18,265.73
Grand Total:				\$18,265.73



Michael Woods (Brinkley Sargent Wiginton Architects)

5000 Quorum Drive, Suite 600 Dallas Texas 75254

SIGNATURE

4-3-2023 DATE **Collin County**

4600 Community Avenue McKinney Texas 75071

SIGNATURE

DATE

Ratcliff Constructors, LP

4200 Beltway Drive Addison Texas 75001

SIGNATURE

DATE