



PCO #048

Ratcliff Constructors, LP
 4200 Beltway Drive
 Addison, Texas 75001
 Phone: (972) 432-9969
 Fax: (972) 432-9943

Project: 21-501 - Collin County Adult Detention Facility, Phase 1 Addition
 4300 Community Avenue
 McKinney, Texas 75071

**Prime Contract Potential Change Order #048: RFI #142 Added
 Waterproofing at Existing Building and Expansion Joints**

TO:	Collin County 4600 Community Avenue McKinney Texas, 75071	FROM:	Ratcliff Constructors, LP 4200 Beltway Drive Addison Texas, 75001
PCO NUMBER/REVISION:	048 / 0	CONTRACT:	1 - Collin County Adult Detention Facility, Phase 1 Addition Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	CJ Perry (Ratcliff Constructors, LP)
STATUS:	Pending - In Review	CREATED DATE:	4/12 /2023
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	
FIELD CHANGE:	No	ACCOUNTING METHOD:	Amount Based
LOCATION:		PAID IN FULL:	No
SCHEDULE IMPACT:	1 day	TOTAL AMOUNT:	\$4,774.00

POTENTIAL CHANGE ORDER TITLE: RFI #142 Added Waterproofing at Existing Building and Expansion Joints

CHANGE REASON: Allowance

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
 RFI #142 Added Waterproofing at Existing Building and Expansion Joints

Provide for additional work required to complete all work associated with RFI #142.


ATTACHMENTS:

#	Cost Code	Description	Type	Amount
1	07-700 - Waterproofing	Waterproofing	Subcontractor	\$ 4,340.00
2		Ratcliff Fee (10.00%)		\$ 434.00
Subtotal:				\$4,774.00
Grand Total:				\$4,774.00

**Michael Woods (Brinkley Sargent
 Wiginton Architects)**
 5000 Quorum Drive, Suite 600
 Dallas Texas 75254

Collin County
 4600 Community Avenue
 McKinney Texas 75071

Ratcliff Constructors, LP
 4200 Beltway Drive
 Addison Texas 75001

 4-13-2023
 SIGNATURE DATE

 SIGNATURE DATE

 4/12/23
 SIGNATURE DATE