



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385

To: Commissioners' Court
From: Bill Burke/Director of Building Projects
Date: August 28, 2023
Subject: Change Order to BSW Architects, CCADF Phase 2 Medical and Mental Health Addition

Request Commissioners Court consideration and approval of Amendment No. 6 to Brinkley Sargent Wiginton Architects, Inc., Contract RFQ 2021-353, for repackaging, rebidding and estimating the cost of the Collin County Adult Detention Center Phase 2 Medical and Mental Health Addition.

Total for this amendment - \$187,200.00 or 0.025%

Total changes for this contract - \$484,520 or 0.065%

Thank you,

Bill Burke
Director of Building Projects