



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Brinkley Sargent Wiginton Architects, Inc.
5000 Quorum, Suite 600
Dallas, TX 75254

Contract No. 2021-353
Contract: Professional Services, Architectural,
Adult Detention Center Expansion,
Phase 2 & 3

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add: Re-package, re-solicit as a CSP, and provide for estimating phase 2 CCADF Medical and Mental Health Addition.
Per BSW proposal dated August 28, 2023 (revised): \$ 187,200.00

Amendment No. 6 Total: \$ 187,200.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$ 7,425,856.00

Net Change to Amendment(s)

PREVIOUS Amendment No. 1 \$ 274,695.00
PREVIOUS Amendment No. 2 \$ 2,500.00
PREVIOUS Amendment No. 3 \$ 2,000.00
PREVIOUS Amendment No. 4 \$ 16,125.00
PREVIOUS Amendment No. 5 \$ 2,000.00
CURRENT Amendment No. 6 \$ 187,200.00

Total amendments to date: \$ 484,520.00

The new (contract sum) including this Amendment will be: \$ 7,910,376.00

Amendment No. Six (6) has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____, to be effective on _____.

ACCEPTED BY:

Charles L. Goodman [Digital Signature]

SIGNATURE
Charles L. Goodman, AIA
(Print Name)

TITLE: Principal
DATE: 5 Sep 2023

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-1186-12-06

Amendment	<u>No. 1</u>	Court Order No.	<u>2022-283-03-28</u>	Summary	<u>Ph. 2 surveying/ cost est. & Ph. 3 project</u>
Amendment	<u>No. 2</u>	Court Order No.	<u>2022-617-07-11</u>	Summary	<u>Surveying for Modular CUP</u>
Amendment	<u>No. 3</u>	Court Order No.	<u>2022-666-07-18</u>	Summary	<u>Surveying for storm manholes</u>
Amendment	<u>No. 4</u>	Court Order No.	<u>2022-832-09-12</u>	Summary	<u>Additional S.U.E. services</u>
Amendment	<u>No. 5</u>	Court Order No.	<u>2022-199-03-20</u>	Summary	<u>Phase 3 projects budget estimates</u>
Amendment	<u>No. 6</u>	Court Order No.		Summary	<u>re-package, re-solicit CSP, estimate</u>