



To: Commissioner's Court
From: Bill Burke/Director of Building Projects
Date: 09-05-2023
Subject: Amendment No. 1 to PGAL Architects

PCO 1 – City of McKinney required add for survey and design to incorporate turn lanes in Bloomdale and Community entrances to the Administration Building. In addition, soil borings to move the Medical Examiner building on the site to eliminate a retaining wall. Audio/Visual work added to the scope at no cost. \$24,035.00

Total for this amendment – \$24,035.00 or 0.42% of contract

Total changes for this contract – \$24,035.00 or 0.42% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects