



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: PGAL, Inc.
14135 Midway Rd.
Addison, TX 75001
Contract No. 2022-207
Contract: Architectural Services for New
Healthcare, Parking Garage
and Medical Examiner Facilities

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

- 1. Add City of McKinney required survey and design to incorporate turn lanes in Bloomdale and Community entrances to the Administration building; and \$ 17,000.00
2. Add soil borings to move Medical Examiner building on the site to eliminate a retaining wall; and \$ 3,900.00
3. Audio/Visual work added to the scope provided at no cost; and \$ -
4. Add Design Coordination and Project Management. Per PGAL proposal dated September 1, 2023. \$ 3,135.00
Amendment No. 1 Total \$ 24,035.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$ 5,695,407.00
Net Change to Change Order(s)
CURRENT Amendment No. 1 \$ 24,035.00
Total change orders to date: \$ 24,035.00
The new (contract sum) including this Change Order will be: \$ 5,719,442.00

Amendment No. One (1) has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____, to be effective on _____.

ACCEPTED BY:



SIGNATURE

Tim Konganda

(Print Name)

TITLE: Principal

DATE: 09.14.23

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2022-733-08-15

Amendment	<u>No. 1</u>	Court Order No.	_____	Summary	<u>Add civil, soil boring, design & PM</u>
Amendment	<u>No. 2</u>	Court Order No.	_____	Summary	_____
Amendment	<u>No. 3</u>	Court Order No.	_____	Summary	_____