



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: BGE, Inc.
Attn: Lexcen Grosshuesch, PE
2595 Dallas Parkway, Ste. 101
Frisco, TX 75034

Contract No. 2020-049
Contract: Collin County Outer Loop Segment 3A
Access Road PS&E from FM 2478 to US 75

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add construction phase services including direct expenses, construction inspection and administration \$ 2,091,335.00

Original Contract: \$ 2,219,032.22
Amendment No. 1 \$ 34,014.00
Amendment No. 2 \$ 146,927.00
Amendment No. 3 \$ 165,608.00
Amendment No. 4 \$ 2,091,335.00
New Contract Total: \$ 4,656,916.22

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 4 has been accepted and authorized on _____ by authority of Collin County Commissioners Court by Court Order No. _____ to be effective on _____.

ACCEPTED BY:

SIGNATURE
Brian Reinhardt, PE
(Print Name)

TITLE: Principal
DATE: 9/19/2023

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE:

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-1116-12-09

Amendment No.	<u>1</u>	Court Order No.	<u>2021-272-04-05</u>	Summary	<u>Telephone Rd Overpass</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2022-094-02-07</u>	Summary	<u>Shift Alignment</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2023-265-04-03</u>	Summary	<u>SCS Lake, 2"Waterline, ROW Stake</u>
Amendment No.	<u>4</u>	Court Order No.		Summary	<u>Construction Phase Services</u>