

**POTENTIAL CHANGE ORDER
(PCO) REQUEST #12**

MPAK CONSTRUCTION, INC.
2948 Ruger Dr.
Royse City, TX 75189
(214) 888-0058



Point of Contact

Shannon McAnally
shannon@mpakconstruction.com

PROJECT NAME	PROJECT LOCATION	DATE OF REQUEST
COLLIN COUNTY- NEW OFFICE PCT 2 JOP	Lavon, TX 75166	03-29-2022

CHANGE ORDER REQUEST OVERVIEW

Solar Control Film Credit

Solar Control Film Labor and Material – Credit

(\$1,942.50)

TOTAL:

(\$1,942.50)

APPROVED 3.31.22
Kurt Spang