



September 25, 2023

Mr. Clarence Daugherty, PE  
Collin County Director of Engineering  
4690 Community Avenue, Suite 200  
McKinney, TX 75071

Reference: Collin County Mobility Study  
Amendment to Kimley-Horn & Associates Agreement

Clarence:

Per our discussion on September 21<sup>st</sup>, Burns & McDonnell is requesting to increase Kimley-Horn's scope and fee for an additional \$76,740.50. The new contract sum including this Change Order will be \$3,538,072.31. This will allow Kimley-Horn to develop and refine additional models for the Collin County thoroughfare plan network, run multiple scenarios for freeway options (up to 12 scenarios), develop and run a network model with FM 544 as an expressway, review the external connections along US 75 and PGBT, and compare the results of these analyses. Kimley-Horn will also prepare for and attend various stakeholder and public meetings as requested to explain the results of the analysis.

I've attached a copy of the proposed supplemental estimate for your records.

Respectfully submitted,

A handwritten signature in blue ink that reads "Caren Chambers".

Caren Chambers, PE  
Project Manager