



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Tyler Technologies, Inc.
One Tyler Drive
Yarmouth, ME 04096
Contract No. 2015-192
Contract: Software and Implementation
Services for an ERP Financial
System

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Move Tyler EnerGov permitting and licensing software from on-premise to SaaS (cloud).
Upfront cost & implementation fee: \$157,620.00

Per attached documentation, Exhibit A, Investment Summary (detailed costs & fees).

Table with 2 columns: Amendment No. and Amount. Rows include Contract Total, Amendments 1-13, and New Contract Total.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 13 has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____, to be effective on _____.

ACCEPTED BY:

SIGNATURE

(Print Name)

TITLE:

DATE:

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

DATE:

HISTORICAL INFORMATION

Awarded by Court Order No. 2016-279-04-25

Amendment	<u>No. 1</u>	Court Order No.	<u>2017-338-05-15</u>	Summary	<u>Remove Programmning Services</u>
Amendment	<u>No. 2</u>	Court Order No.	<u>2018-009-01-08</u>	Summary	<u>Add Project String to Actual(memo)</u>
Amendment	<u>No. 3</u>	Court Order No.	<u>2018-039-01-22</u>	Summary	<u>Add Project Management Svcs.</u>
Amendment	<u>No. 4</u>	Court Order No.	<u>2018-244-03-19</u>	Summary	<u>Add Conversion Services</u>
Amendment	<u>No. 5</u>	Court Order No.	<u>2018-404-05-21</u>	Summary	<u>Add Project Management Svcs.</u>
Amendment	<u>No. 6</u>	Court Order No.	<u>FYI</u>	Summary	<u>Work Orders Programming</u>
Amendment	<u>No. 7</u>	Court Order No.	<u>2020-1186-12-07</u>	Summary	<u>BMI CollectIT Bar Coding</u>
Amendment	<u>No. 8</u>	Court Order No.	<u>FYI</u>	Summary	<u>Various Changes</u>
Amendment	<u>No. 9</u>	Court Order No.	<u>2021-985-10-04</u>	Summary	<u>Energov Implementation Svcs.</u>
Amendment	<u>No. 10</u>	Court Order No.	<u>2022-833-09-12</u>	Summary	<u>Energov Implement and Conf.Svcs</u>
Amendment	<u>No. 11</u>	Court Order No.	<u>2022-1295-12-5</u>	Summary	<u>Energov payment terminals</u>
Amendment	<u>No. 12</u>	Court Order No.	<u>2023-807-09-11</u>	Summary	<u>move from on-prem to cloud (SaaS)</u>
Amendment	<u>No. 13</u>	Court Order No.		Summary	<u>move from on-prem to cloud (energov)</u>