



To: Commissioners Court

From: Bill Burke/Director of Building Projects

Date: 03-07-2023

Subject: Brinkley Sargent Wiginton Architects Amendment

Amendment 5 – Credit to the design contract to reimburse the County for PCO 62 to Ratcliff Constructors. Due to an incorrect dimension on the plans, and approved in the submittals, two precast headers had to be refabricated. (\$22,348.71)

Total for this change order – (\$22,348.71) or 0.01% of contract

Total changes for this contract – (\$60,201.13) or 0.02%

Thank you for your consideration,

Bill Burke
Director of Building Projects