



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Brinkley Sargent Wiginton Architects, Inc. Contract No. 2019-021
500 Quorum, Suite 600 Contract: Professional Services, Architectural,
Dallas, TX 75254 Adult Detention Center Assessment
and Design Services

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

This reduction request is for a dimensional error on the architectural drawings that let to a precast header to be manufactured incorrectly. The precast header was over the Vehicle Sallyport overhead door. Please refer to PCO#062 attached. (\$22,348.71)
Amendment No. 5 Total (\$22,348.71)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$383,700.00
Net Change to Change Order(s)
PREVIOUS Amendment No. 1 \$3,188,408.00
PREVIOUS Amendment No. 2 \$10,500.00
PREVIOUS Amendment No. 3 (\$30,071.10)
PREVIOUS Amendment No. 4 (\$18,281.32)
CURRENT Amendment No. 5 (\$22,348.71)
Total Amendments to date: \$3,128,206.87
The new (contract sum) including this Amendment will be: \$3,511,906.87

Amendment No. 4 has been accepted and authorized by authority of the Collin County Commissioners Court by Court Order No. 2023-1213-12-11 effective on 12/11/23

ACCEPTED BY:

Charles L. Goodman Digitally signed by Charles L. Goodman
DN: cn=US, e=cgoodman@bsw-architects.com,
o=BSW Architects, ou=BSW Architects,
c=Charles L. Goodman
Date: 2023.11.21 14:41:45-0600
SIGNATURE

Charles L. Goodman
(Print Name)
Principal
TITLE: Principal
DATE: 11/21/2023

DocuSigned by:
Michelle Charnoski
SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)
TITLE: PURCHASING AGENT
DATE: 12/14/2023

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-424-06-10

Amendment	<u>No. 1</u>	Court Order No.	<u>2020-447-0-11</u>	Summary	<u>Add Phase 1 design services</u>
Amendment	<u>No. 2</u>	Court Order No.	<u>FYI</u>	Summary	<u>Add Site Plan Documents</u>
Amendment	<u>No. 3</u>	Court Order No.	<u>2023-121-02-13</u>	Summary	<u>Credit for incorrect floor elevations</u>
Amendment	<u>No. 4</u>	Court Order No.	<u>2023-172-03-06</u>	Summary	<u>Credit for redirecting storm drain</u>
Amendment	<u>No. 5</u>	Court Order No.	<u>2023-1213-12-11</u>	Summary	<u>Credit for drawing error</u>