



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: BGE, Inc.
Attn: Brian Reinhardt, PE
2595 Dallas Parkway, Ste. 101
Frisco, TX 75034

Contract No. 2019-210
Contract: Professional Services, FM 546 Alignment
Study, Environmental Analysis and Preparation
of Design Schematic

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Phase I Total amount for reduced services (credit) on Myrick Lane and Boorman Lane east of Bridgefarmer Rd. in Lowry Crossing to US 380 east of Princeton. \$ (108,669.64)

Phase II additional traffic analysis and alternatives analysis at the request of TxDOT for the intersection of FM 546 with future SP 399; moves fees between previously contracted tasks /subconsultants to align with the actual work completed. These fees will cover projected work that is anticipated to extend the contract an additional 5 months due to TxDOT design coordination and to gain environmental clearance; labor rate increases to keep up with the market adjustments This results in a 1.3% increase based on the total contract fee. \$ 374,411.41

	Total	\$	265,741.77
Original Contract:	\$	1,394,538.93	
Amendment No. 1	\$	2,188,240.69	
Amendment No. 2	\$	129,895.00	
Amendment No. 3	\$	2,443,566.58	
Amendment No. 4	\$	265,741.77	
New Contract Total:	\$	6,421,982.97	

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 4 has been accepted and authorized by authority of Collin County Commissioners Court by Court Order No. 2023-1212-12-11 effective on 12/11/2023.

ACCEPTED BY:

Michael H. Garrison, P.E.
SIGNATURE

Michael H. Garrison, P.E.
(Print Name)

TITLE: Vice President
DATE: 11/21/2023

DocuSigned by:
Michelle Charnoski
8195950E825645E

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: 12/14/2023

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-859-09-23

Amendment No.	<u>1</u>	Court Order No.	<u>2021-271-04-05</u>	Summary	<u>Phase II Services</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2021-1031-10-18</u>	Summary	<u>Traffic Demand Modeling</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2022-1000-09-26</u>	Summary	<u>Add'l Phase I and II Services</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2023-1212-12-11</u>	Summary	<u>Phase I credit Phase II add services; Move fees; increased labor rate</u>
Amendment No.	<u> </u>	Court Order No.	<u> </u>	Summary	<u> </u>