



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Ford Audio-Video Systems, LLC
4800 West I-40
Oklahoma City, OK 73128

Contract No. 2021-158
Contract: Audio Video Upgrade for Collin
County Courthouse

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Swap ANNOTATOR DISPLAY devices. Delete JUDGE DISPLAY; BAILIFF. Add GECH.M505I; MONO.30714;
WAVL.WLUG7602HC; RESTOCK FEE; INTEGRATION SERVICES. Relocate SWITCH TO AV RACK.
Per Ford AV Proposal No. Q203031C dated 10/9/2023 -\$34,047.83

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in
writing signed by both parties.

The original (contract sum) was \$3,291,711.97
Net Change to Amendment(s) \$0.00
Amendment No. 1
CURRENT -\$34,047.83
Total change orders to date: -\$34,047.83
The new (contract sum) including this Change Order will be: \$3,257,664.14

Amendment No. 2 has been accepted and authorized on _____ by authority of the Collin County
Commissioners Court by Court Order No. _____, to be effective on _____.

ACCEPTED BY:

Mathew Scott Hall
SIGNATURE

Mathew Scott Hall
(Print Name)

TITLE: Vice President
DATE: 1.5.2024

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

HISTORICAL INFORMATION

Awarded by Court Order No. 2022-088-02-07

Amendment	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>Replace discontinued equipment</u>
Amendment	<u>No. 2</u>	Court Order No.	<u></u>	Summary	<u>Replace, return and add items</u>
Amendment	<u>No. 3</u>	Court Order No.	<u></u>	Summary	<u></u>