



COLLIN COUNTY

Rick Monk
Facilities Director
4600 Community Avenue
McKinney, Texas 75071
www.collincountytx.gov

Date: January 4, 2024

To: Commissioner's Court

From: Rick Monk/Facilities Director

RE: Change Order #2: Johnson Controls, PIP Replacement of (3) Courthouse Chiller Pumps, Purchase Order 23001644 Sourcewell Contract #070121-JHN

Request approval to add additional funds in the amount of \$75,869.62 to Johnson Controls, PIP Replacement of (3) Courthouse Chiller Pumps, Purchase Order 23001644 Sourcewell Contract #070121-JHN, previously approved by court order 2022-1337-12-19 and change order #1 approved by court order 2023-173-03-06.

RM/ke