



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: JOHNSON CONTROLS, INC.
3021 West Bend Drive
Irving, TX 75063

Contract No. 2023-149
Contract: Replace Chilled Water Pumps at Courthouse

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add funds to project in order to continue the replacement of chilled water pumps at Collin County Courthouse per Johnson Controls, Inc. proposal TR-CCC-change order #2 utilizing Sourcewell Coop Contract No. 070121-JHN.

Total of Original Project: \$141,875.00
Change Order #1: \$10,154.20
Change Order #2: \$75,869.62
New Coop Quote Total: \$227,898.82
*Increase represents a 60.633% over the original repair total

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. Two (2) has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____, to be effective on _____.

ACCEPTED BY:

SIGNATURE
Clifton Tollison
(Print Name)

TITLE: HVAC Installation Manager
DATE: 1/8/2024

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2022-1337-12-19

Table with 4 columns: Change Order No., Court Order No., Summary, and Description. Includes entries for Change Order No. 1 and 2.