

Rick Monk Facilities Director 4600 Community Avenue McKinney, Texas 75071 www.collincountytx.gov

Date: January 10, 2024

To: Commissioner's Court

From: Rick Monk/Facilities Director

RE: FYI Change Order #1: Berger Engineering Company, PIP Replacement of HVAC

Unit at Public Works, Purchase Order 24001768, Reference Purchase Order

22004271

Credit for buyback of one (1) 2 1/2 ton and one (1) 1 ton split a/c units, Carrier restock fee, Purchase of one (1) 4 ton and one (1) 1 1/2 ton Carrier split units. Warranty, overhead and profit in the amount of \$3,295.00.

RM/ke