

12/18/23

**BERGER ENGINEERING CO. SERVICE DEPARTMENT**

1617 West Crosby Road, Suite 100 • Carrollton, Texas 75006

214-350-2321 • 214-351-2954 (FAX)

**Collin County Contract # 2022-177 HVAC Replacement for Medical Examiner, Elections and Public Works Bldgs
Change Order Request No. 1 (COR-1):**

Changes to the two (02) split-system AC units at Public Works.

**To; Collin County
2300 Bloomdale Road
McKinney, TX 75071**

Attn: Rickee Harris

DESCRIPTION OF PROPOSED ADDITIONAL WORK:

The bid documents (Addendum #1) listed a 2½-ton and a 1-ton split systems for the Public Works Building. The actual units required are a 4-ton and a 1½-ton.

1.	Credit for Carrier to buy back the 2½-ton and a 1-ton splits	Deduct	(4,593)
2	Carrier restock fee		459
3	Purchase one (01) 4-ton and one (01) 1½-ton Carrier split system AC units.		6,830
3	Labor to install two (02) split-system AC units	As Bid	No Charge
4	Hoisting	As Bid	No Charge
5	Electrical	As Bid	No Charge
		Sub-total	<u>2,696</u>
		Warranty	1.0% 27
		Overhead	10.0% 272
		Mark-Up	10.0% <u>300</u>
	TOTAL THIS CHANGE ORDER REQUEST No. 1 (COR-1):	Total	<u><u>3,295</u></u>

Prepared by: David Hindman

