



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Berger Engineering Company
1617 W. Crosby Rd
Ste. 100
Carrollton, TX 75006

Contract No. 2022-177
Contract: HVAC Replacement for Medical Examiner,
Elections and Public Works Buildings

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT


Credit for Carrier to Buy Back One (1) 2 1/2 Ton and One (1) 1 ton Split A/C Units	\$ (4,593.00)
Carrier Restock Fee	\$ 459.00
Purchase of One (1) 4 Ton and One (1) 1 1/2 Ton Carrier Split System A/C Units	\$ 6,830.00
Warranty, Overhead and Markup	\$ 599.00
Total	\$ 3,295.00


Original Contract Amount: \$ 309,832.00
Change Order No. 1: \$ 3,295.00
New Contract Amount: \$ 313,127.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 1 has been accepted and authorized on 1/5/2024 by authority of the Collin County Purchasing Agent to be effective on 1/5/2024.

ACCEPTED BY:


SIGNATURE
David Hindman
(Print Name)

DocuSigned by:

SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: Special Projects
DATE: 01/05/2024

TITLE: PURCHASING AGENT
DATE: 1/5/2024

HISTORICAL INFORMATION

Awarded by Court Order No. 2022-734-08-015

Change Order No. 1 Court Order No. FYI Summary Return/Purchase of Split Units