



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Commissioner's Court
From: Bill Burke/Director of Building Projects
Date: 12-21-2023
Subject: Change Order to Sedalco Construction Services

PCO 3 – Engineer required pier and foundation changes. During the shop drawing phase the modular plant manufacturer required changes in the piers and foundation to support the modular plant and cooling tower. \$48,895.29

Total for this change order – \$48,895.29 or 0.19% of contract

Total changes for this contract – \$48,895.29 or 0.19% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects

12/21/23
Bill Burke