



To: Commissioner's Court

From: Bill Burke/Director of Building Projects

Date: 1-24-2024

Subject: Change Order to Sedalco Construction Services

PCO 4 – City of McKinney required changes to the utility services for the Modular plant. These changes were required after award of the bid documents. We are working with the City to minimize changes also requested to the Fire lane at the Courthouse.
\$304,109.46

Total for this change order – \$304,109.46 or 1.19% of contract

Total changes for this contract – \$353,004.75 or 1.38% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects