

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	Gomez Floor C	onvering, Inc.	Contract No.	2024-068	
	1130 Inwood		Contract:	Flooring, Car	pet Replacements
	Dallas, TX 752	247			
	YOU ARE DIRE	CTED TO MAKE T	HE FOLLOWING MOD	FICATION TO	O THIS CONTRACT
Change to inclu Add supplemen	de: ital coop quote t	o include Commissi	ioners Conference room	carpet replac	cement: \$ 2,463.50
Original coop g	uote request api	proved by Court Ord	der No. 2023-1084-11-0	3	
Replace Commissioners Court and Office Suite carpet replacement \$41,97					\$ 41,970.45
Replace Detention Building Contol, Cluster 1, 3, 4, & 5 Control Rooms carpet repl				et replaceme	ent \$ 10,162.75
New Total Amount of Replacement \$ 54,596.70					
*Increase repre	sent a 4.725% ir	crease above the or	iginal total replacement		
Except as provi	ided herein, all to	erms and conditions	s of the contract remain	in full force ar	nd effect and may only be modified
Change Order	No. One (1) has	s been accepted an e on <u>1/26/2024</u>	d authorized on1/26	/2024	by authority of the Collin County
ACCEPTED BY:				DocuSigne	d by:
Oell (Ott			Michell	e Charnoski
SIGNATURE				SIGNAPPER	2 645E
JEFF (Print Name)	CAR)	ER		Michelle Cha (Print Name)	arnoski, NIGP-CPP, CPPB
TITLE:	Brand	MED		TITLE:	PURCHASING AGENT
DATE:	1-26	-2024		_	1/26/2024
D7.11 = 7		1			
HISTORICAL INFORMATION					
			Order No. 2023-1084-1		
		Awarded by Court			
Change Order		ourt Order No.			Add supplemental carpet repairs
Change Order	No. 2 C	ourt Order No.		Summary	
Change Order	No. 3 C	ourt Order No.		Summary	