

Contract Modification Document

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Vendor:	Jacobs Engineering Group,	Inc. Contract No.	12179-08	
	Attn: Grant Dickey, P.E., CF	M Contract:	Storm Water Management Program	
	777 Main Street			
	Fort Worth, TX 76102-5304			
	YOU ARE DIRECTED TO	MAKE THE FOLLOWING MODIFI	ICATION TO THIS CONTRACT	
Add 2024 Appual B	lanart and Ralated Activities t	or Dhaca II of the Starm Water Ma	anagement Program (SWMD)	
Aud 2024 Allilual N	eport and Related Activities i	or Phase II of the Storm Water Ma	magement Program (SWMP)	
			Total:	\$ 31,490.00
Original Amount	\$53,455.00			
Amendment No 1	\$28,034.00			
Amendment No 2	\$21,751.00			
Amendment No 3	\$22,671.00			
Amendment No 4	\$64,110.00			
Amendment No 5	(\$37,739.00)			
Amendment No 6	\$12,980.00			
Amendment No 7	\$21,422.00			
Amendment No 8	\$17,840.00			
Amendment No 9	\$16,745.00			
Amendment No. 10	\$17,095.00			
Amendment No. 11	\$22,035.00			
Amendment No. 12	\$53,672.00			
Amendment No. 13	\$24,136.00			
Amendment No. 14	\$30,072.00			
Amendment No. 15	\$30,072.00			
Amendment No. 16	\$30,000.00			
Amendment No. 17	\$31,490.00			
New Total	\$459,841.00			
		ons of the contract remain in full for	rce and effect and may only be modifie	d in writing
signed by both part	ies.			
Contract Amendme	nt No. 17 has been accepted	and authorized by authority of Co	llin County Commissioners Court	
by Court Order No.		effective on	<u>-</u> :	
ACCEPTED BY:				
fundage	5			
SIGNATURE		-	SIGNATURE	
	07 D.E			
Jesus Gonzal	Ե∠, ୮.⊑.	_	Michelle Charnoski, NIGP-CPP, CPP	<u>'R</u>
(Print Name)	Manage (D.)		(Print Name)	
TITLE:	Manager of Project		TITLE: PURCHASING AGENT	
DATE:	1/31/2024	-	DATE:	

HISTORICAL INFORMATION

Awarded by Court Order No. 2007-1120-12-18

Amendment No.	1	Court Order No.	2009-440-06-22	Summary	Year 2 Support Services
Amendment No.	2	Court Order No.	2010-446-07-12	Summary	Year 3 Support Services
Amendment No.	3	Court Order No.	2011-534-08-08	Summary	Year 4 Support Services
Amendment No.	4	Court Order No.	2012-591-08-27	Summary	Year 5 Support Services
Amendment No.	5	Court Order No.	2013-642-08-26	Summary	Remove Renewal Application Svcs
Amendment No.	6	Court Order No.	2013-643-08-26	Summary	Interim Year Report
Amendment No.	7	Court Order No.	2014-239-05-05	Summary	TCEQ Permit Renewal
Amendment No.	8	Court Order No.	2015-061-02-02	Summary	2015 Annual Report, Phase II, SWMP
Amendment No.	9	Court Order No.	2015-809-11-02	Summary	2016 Annual Report, Phase II, SWMP
Amendment No.	10	Court Order No.	2016-935-12-12	Summary	2017 Annual Report, Phase II, SWMP
Amendment No.	11	Court Order No.	2018-081-02-05	Summary	2018 Annual Report, Phase II, SWMP
Amendment No.	12	Court Order No.	2019-160-02-25	Summary	2019 Annual Report, Phase II, SWMP
Amendment No.	13	Court Order No.	2020-156-02-24	Summary	2020 Annual Report, Phase II, SWMP
Amendment No.	14	Court Order No.	2021-214-03-08	Summary	2021 Annual Report, Phase II, SWMP
Amendment No.	15	Court Order No.	2022-104-02-07	Summary	2022 Annual Report, Phase II, SWMP
Amendment No.	16	Court Order No.	2023-135-02-20	Summary	2023 Annual Report, Phase II, SWMP
Amendment No.	17	Court Order No.		Summary	2024 Annual Report, Phase II, SWMP
				•	