



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: BGE, Inc.
Attn: Lexcen Grosshuesch , PE
2595 Dallas Parkway, Ste. 101
Frisco, TX 75034

Contract No. 2020-049
Contract: Collin County Outer Loop Segment 3A
Access Road PS&E from FM 2478 to US 75

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add below services to the scope \$ 24,326.00
Establish Horizontal and Vertical Control Monuments
CAD work for updated/new Survey Control Data plan sheets

Original Contract:	\$ 2,219,032.22
Amemdment No. 1	\$ 34,014.00
Amemdment No. 2	\$ 146,927.00
Amemdment No. 3	\$ 165,608.00
Amemdment No. 4	\$ 2,091,335.00
Amemdment No. 5	\$ 29,556.00
Amemdment No. 6	\$ 24,326.00
New Contract Total:	\$ 4,710,798.22

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 6 has been accepted and authorized on 2/19/2024 by authority of Collin County Commissioners Court by Court Order No. 2024-170-02-19 to be effective on 2/19/2024.

ACCEPTED BY:


 Digitally signed by Brian's Signature
Reason: I agree to the terms defined by the placement of my signature on this document
Date: 2024.02.07 10:07:18-06'00'

SIGNATURE

Brian Reinhardt, PE

(Print Name)

TITLE: Principal
DATE: 2/7/24

DocuSigned by:

8195959E82E645E

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT
DATE: 2/22/2024

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-1116-12-09

Amendment No.	<u>1</u>	Court Order No.	<u>2021-272-04-05</u>	Summary	<u>Telephone Rd Overpass</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2022-094-02-07</u>	Summary	<u>Shift Alignment</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2023-265-04-03</u>	Summary	<u>SCS Lake, 2"Waterline, ROW Stake</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2023-955-10-02</u>	Summary	<u>Construction Phase Services</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2023-1214-12-11</u>	Summary	<u>Additional work to bridge slab and water line</u>
Amendment No.	<u>6</u>	Court Order No.	<u>2024-170-02-19</u>	Summary	<u>Additional services added to the scope</u>