



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3733
www.collincountytx.gov

MEMO

Date: February 19, 2024
To: County Judge and Commissioners
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Contract Amendment No. 6 with BGE, Inc., for engineering services related to the Collin County Outer Loop (CCOL) from FM 2478 to SH 75

The Engineering Department requests consideration of the proposed Amendment No. 6 to the contract with BGE, Inc. for engineering services relating to the CCOL from FM 2478 to SH 75. A few survey control points were unable to be located by the contractor. These control points are important in establishing the correct right-of-way limits for the project. BGE will have their survey group re-establish the control points along with establishing additional control points at both bridges for additional assurance of their location in relation to the right-of-way.

BGE's scope of work and detailed breakdown of their proposed fees is attached. The contract total will be increased by \$24,326.00. BGE's new contract amount will be \$4,710,798.22. Funds are available in RI18OL002-4021-750300013-809250.

Recommended Action: It is requested that Commissioners Court
-Approve the attached Amendment No. 6 and a budget increase of \$24,326.00.