

Project Limits: FM 2478 (Custer Rd) to US 75
RFI 001 Survey Control

Task Description	Project Manager	RPLS	Survey Tech	Records Research	Survey Crew (2 man)	CADD Operator	Total Labor Hours	Total Labor Costs
	\$260.00	\$198.00	\$115.00	\$125.00	\$175.00	\$160.00		
SURVEY								
Control Points Sheets - individual and plan size	4	4	6			60	74	\$12,122.00
Control Points surveys	1	4	8		48		61	\$10,372.00
Coordination Meetings	4	4					8	\$1,832.00
SURVEY Total Hours	9	12	14	0	48	60	143	
SURVEY Total Costs	\$2,340.00	\$2,376.00	\$1,610.00	\$0.00	\$8,400.00	\$9,600.00		\$24,326.00

Summary		
SURVEY	143	\$24,326.00
	143	\$24,326.00