	Contract Modification	on Document	Office of the Purchasing Ag Collin County Administration Built 2300 Bloomdale Rd, Ste 3: McKinney, TX 75 972-548-41	Jing 160 071				
Vendor:	Ratcliff Constructors, L.P. 4200 Beltway Drive Addison, TX 75001	Contract No. Contract:	2021-239 Construction, Collin County Adult Detention Facility, Phase 1 Addition					
DCO #99-Drovi			OWING MODIFICATION TO THIS CONTRACT es requied by City of McKinney Fire Marshall. Ratcliff PCO dated 2/7/2024.	\$57,119.53				
PCO #88:PIOV	ide for additional materials, equipment,	and labor to add 8 nose vait	es requied by City of Mickinney Fire Marshall. Ratchill PCO dated 2/7/2024.	\$57,119.55				
Change Order No. 24 Total \$57,11			53					
No schedule ir	mpact per PCOs - current completion da	te is 5/22/2024						
Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.								
The original (c	contract sum) was		<u>\$38,260,000.00</u>					
Net Change to	Change Order(s)							
PREVIOUS	Change Order No. 1		\$18,964.62					
PREVIOUS	Change Order No. 2		(\$188,311.72)					
PREVIOUS	Change Order No. 3		\$20,936.24					
PREVIOUS	Change Order No. 4		(\$13,613.04)					
PREVIOUS	Change Order No. 5		\$13,359.99					
PREVIOUS	Change Order No. 6		(\$1,625.06)					
PREVIOUS	Change Order No. 7		\$2,032.48					
PREVIOUS	Change Order No. 8		(\$23,987.76)					
PREVIOUS	Change Order No. 9		\$14,918.29					
PREVIOUS	Change Order No. 10		\$30,071.10					
PREVIOUS	Change Order No. 11		\$9,957.31					
PREVIOUS	Change Order No. 12		\$115,811.36					
PREVIOUS	Change Order No. 13		\$21,921.19					
PREVIOUS	Change Order No. 14		\$232,256.43					
PREVIOUS	Change Order No. 15		\$44,045.45					
PREVIOUS	Change Order No. 16		\$58,114.12					
PREVIOUS	Change Order No. 17		\$66,126.05					
PREVIOUS	Change Order No. 18		\$23,872.26					
PREVIOUS PREVIOUS	Change Order No. 19 Change Order No. 20		\$49,850.99 \$21,220.48					
PREVIOUS	Change Order No. 20 Change Order No. 21		\$21,220.46 \$28,707.68					
PREVIOUS	Change Order No. 21 Change Order No. 22		\$20,107.00 \$374,972.72					
PREVIOUS	Change Order No. 22 Change Order No. 23		\$374,972.72 \$12,451.07					
CURRENT	Change Order No. 23		\$12,451.07 \$57,119.53					
Total change of	-		\$989,171.78					
The new (cont	ract sum) including this Change Order w	<u>\$39,249,171.78</u>						

<u>Change Order</u> No. 24 has been accepted and authorized on ______ by authority of the Collin County Commissioners Court by Court Order No. to be effective on _

ACCEPTED BY:

Chris Pery	
IGNATURE	SIGNATURE
(Print Name)	Michelle Charnoski, NIGP-CPP, CPPB (Print Name)
TITLE: Project Manager	TITLE: PURCHASING AGENT
DATE: 3/21/24	DATE:

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-1083-11-01

Change Order	No. 1	Court Order No.	FYI	Summary	PCO 2 & PCO 4
Change Order	No. 2	Court Order No.	2022-358-04-18	Summary	PCO 1 & PCO 3
Change Order	No. 3	Court Order No.	FYI	Summary	PCO 6, PCO 7 & PCO 8
Change Order	No. 4	Court Order No.	FYI	Summary	PCO 9, PCO 11 & PCO 12
Change Order	No. 5	Court Order No.	FYI	Summary	PCO 14
Change Order	No. 6	Court Order No.	FYI	Summary	PC0 13, PC0 15, PC0 16 & PC0 17
Change Order	No. 7	Court Order No.	FYI	Summary	PCO 20
Change Order	No. 8	Court Order No.	FYI	Summary	PCO's 21, 22, 23, 24, 26 & 28
Change Order	No. 9	Court Order No.	FYI	Summary	PC0 27, PC0 32 & PC0 33
Change Order	No. 10	Court Order No.	FYI	Summary	PC0 29
Change Order	No. 11	Court Order No.	2023-174-03-06	Summary	PC0s 19, 25, 34, 35, 36 & 37
Change Order	No. 12	Court Order No.	2023-286-04-10	Summary	PC0s 18, 40, 42, & 46
Change Order	No. 13	Court Order No.	FYI	Summary	PC0s 41, 44, 47r & 48
Change Order	No. 14	Court Order No.	2023-420-05-22	Summary	PC0s 38, 45, 49, 50
Change Order	No. 15	Court Order No.	FYI	Summary	PC0s 51, 53
Change Order	No. 16	Court Order No.	2023-809-09-11	Summary	PC0s 54, 55, 56, 57, 59
Change Order	No. 17	Court Order No.	2023-901-09-25	Summary	PC0s 60, 61, 64
Change Order	No. 18	Court Order No.	FYI	Summary	PC0s 62, 67
Change Order	No. 19	Court Order No.	FYI	Summary	PC0s 65, 68R1, 69, 70, 71
Change Order	No. 20	Court Order No.	FYI	Summary	PC0s 73,74,75, 76
Change Order	No. 21	Court Order No.	<u>FYI</u>	Summary	PC0s 77, 78, 79, 80, 81, 82, 83
Change Order	No.22	Court Order No.	2024-171-02-19	Summary	PC0 84 & PC0 85
Change Order	No. 23	Court Order No.	<u>FYI</u>	Summary	PC0 87, 90, 91, 92, 93
Change Order	No. 24	Court Order No.		Summary	PC0 88
				-	

1