



# COLLIN COUNTY

Rick Monk  
Facilities Director  
4600 Community Avenue  
McKinney, Texas 75071  
www.collincountytx.gov

---

Date: March 15, 2024  
To: Commissioners Court  
From: Rick Monk/Facilities Director  
RE: FYI Change Order #1: 2022-292 Construction: Building Automation Upgrade,  
Heat Transfer Solutions, Purchase Order 24001271

---

FYI for Purchase Order 24001271, change order #1 for modifying the sequence of operation to alternate chilled water pump leads on a weekly basis as recommended by Heat Transfer Solutions and supported by MD Engineering. The amount for change order # 1 is \$7,550 making the purchase order amount \$130,483.70.

RM/ke

*Rick Monk 3/15/2024*

*OK B.M. 3/18/24*