

DATE:

Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	Heat Transfer Solutions, Inc.	Contract No. Contract:	2022-292		
T OT AGO!	3350 Yale Street		Construction: Building Automation System Upgrades		on
	Houston, TX 77018				
	YOU ARE DIRECTED TO MAKE TH	HE FOLLOWING I	MODIFICATION 1	TO THIS CONTR	RACT
Provide and Provide and	ollowing items per the HTS BAS Proposal (or a linstall a new Distech BACnet MS/TP control install DDC controls and status for each chair install a temperature sensor for chilled wat sequence of operation to alternate chilled was	oller inside the Air- illed water pump (er supply and retu	Cooled Chiller. Qty. 2). rn.		\$7,550.00
	rovided herein, all terms and conditions of t ed by both parties.	he contract remair	in full force and	effect and may o	only be modified in
The original	(contract sum) was:		\$	122,933.70	
Net Change	e to Change Order(s):				
CURRENT	Change Order No. 1		\$	7,550.00	
	e orders to date:		\$	7,550.00	
The new (co	ontract sum) including this Change Order wi	II be:	\$	130,483.70	
Change Ord	der No. One (1) has been accepted and aut Agent to be effective on $\frac{4/3/2024}{4/3/2024}$	horized on 4/3/20	by autho	ority of the Collin	County
ACCEPTE	DBY:				
SIGNATUR	l f		Docusigned by: Michelle (U		·
MICHAL			Michelle Charne	oski, NIGP-CPP,	CPPB
(Print Name)	CONTROLS MANAGER		(Print Name)		
TITLE:	CONTROLS MANAGER		TITLE: PUF	RCHASING AGE	<u>NT</u>

HISTORICAL INFORMATION							
		Awarded by Court Order No.	2023-874-09-	25	<u>-</u> ,		
Change Order	No. 1	Court Order No.	FYI	Summary	Add control to chiller		
Change Order	No. 2	Court Order No.		Summary			
Change Order	No. 3	Court Order No.		Summary			
Amendment	No. 1	Court Order No.		Summary			
Amendment	No. 2	Court Order No.		Summary			
Amendment	No. 3	Court Order No.		Summary			