



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Advanced Water Well Technologies
14394 E. Interstate Hwy 10
Converse, TX 78109

Contract No. 2024-222
Contract: Adventure Camp Water Well Repair
Through Buyboard 672-22

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Change to include:

Add supplemental quote #20231205-DA1 to include Field Labor to Mobilize to Site, Pull Pump
Shop Labor to Disassemble and Inspect Pump and 3 Man Per Diem Per Day: \$ 6,375.00

Original quote request approved by Court Order No. 2024-164-02-19
Adventure Camp Water Well Repair through Buyboard 672-22 \$ 68,274.90

New Total Amount of Replacement \$ 74,649.90

*Increase represent a 9.337% increase above the original total replacement

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. One (1) has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____, to be effective on _____.

ACCEPTED BY:

[Handwritten signature]

SIGNATURE

Robyn Vasquez

(Print Name)

TITLE: Office Manager

DATE: 4/10/2024

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

HISTORICAL INFORMATION

Awarded by Court Order No. 2024-164-02-19

Table with 3 columns: Change Order No., Court Order No., Summary. Row 1: No. 1, Court Order No., Summary Add supplemental quote. Row 2: No. 2, Court Order No., Summary. Row 3: No. 3, Court Order No., Summary.