



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Brinkley Sargent Wiginton Architects, Inc. 5000 Quorum, Suite 600 Dallas, TX 75254
Contract No. 2021-353
Contract: Professional Services, Architectural, Adult Detention Center Expansion, Phase 2 & 3

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Table with 2 columns: Description and Amount. Includes items like 'CCADF Medical Mental Health Expansion' and 'Modular Central Utility Plant (CUP)'. Total for Amendment No. 7 is \$22,100.00.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Summary table showing contract sums: Original contract sum (\$7,425,856.00), Net Change to Amendment(s) (listing previous and current amendments), Total amendments to date (\$506,620.00), and The new contract sum including this Amendment (\$7,932,476.00).

Amendment No. Seven (7) has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____, to be effective on _____.

ACCEPTED BY:

SIGNATURE

Charles L. Goodman, AIA, CCHP

(Print Name)

TITLE: Principal

DATE: 5/21/2024

SIGNATURE

Michelle Chamoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2021-1186-12-06

Amendment	<u>No. 1</u>	Court Order No.	<u>2022-283-03-28</u>	Summary	<u>Ph. 2 surveying/ cost est. & Ph. 3 project</u>
Amendment	<u>No. 2</u>	Court Order No.	<u>2022-617-07-11</u>	Summary	<u>Surveying for Modular CUP</u>
Amendment	<u>No. 3</u>	Court Order No.	<u>2022-666-07-18</u>	Summary	<u>Surveying for storm manholes</u>
Amendment	<u>No. 4</u>	Court Order No.	<u>2022-832-09-12</u>	Summary	<u>Additional S.U.E. services</u>
Amendment	<u>No. 5</u>	Court Order No.	<u>2022-199-03-20</u>	Summary	<u>Phase 3 projects budget estimates</u>
Amendment	<u>No. 6</u>	Court Order No.	<u>2023-851-09-18</u>	Summary	<u>re-package, re-solicit CSP, estimate</u>
Amendment	<u>No. 7</u>	Court Order No.	_____	Summary	<u>Surveying and inspections</u>