



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385

To: Commissioners Court
From: Sandeep Kathuria/Director of Building Projects
Date: May 10, 2024
Subject: Amendment 7 to BSW Architects, CCADF Phase 2 Medical and Mental Health Addition

Request Commissioners Court consideration and approval of Amendment No. 7 to Brinkley Sargent Wiginton Architects, Inc., Contract RFQ 2021-353.

Medical Mental Health Facilities:
City of McKinney required inspection of private storm and sanitary sewer lines - \$7,070.

Central Utility Plant:
Survey and design to redirect the sanitary sewer line because of conflict with the chilled water lines. \$6,500.
City of McKinney required inspection of private storm and sanitary sewer line - \$3,030.
City Required topographic survey to thicken existing fire lane at courthouse employee parking lot - \$5,500.

Total for this amendment - \$22,100. or 0.030%

Total changes for this contract - \$506,620. or 0.007%

Thank you.