



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: RPMx Construction, LLC
6500 Meyer Way
Ste. 100
McKinney, TX 75070

Contract No. 2023-303
Contract: Construction, Collin County Outer
Loop Segment 3C from FM 2478
to US 75

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

<u>ADD:</u>	<u>Unit Price</u>	<u>Qty.</u>	<u>Total</u>
Drill Shaft Cores	\$ 200.00	39	\$ 7,800.00
Electric Gate and Cattle Guard	\$ 15,394.14	1	\$ 15,394.14
Additional Bridge Slab Reinforcing	\$ 1.57	153,887	\$ 241,602.59
Permanent 36" Drill Shaft Casing (Stay in Place)	\$ 4,374.91	1	\$ 4,374.91

<u>DELETE</u>			
One Gate	\$ 1,100.00	-1	\$ (1,100.00)
Cap and Terminate Monitoring Well	\$ 3,000.00	-13	\$ (39,000.00)

Original Contract Amount: \$ 62,083,726.30
Change Order No. 1 \$ 229,071.64
New Total Amount: \$ 62,312,797.94

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 1 has been accepted and authorized on June 3, 2024 by authority of the Collin County Commissioners Court by Court Order No. _____, to be effective on June 3, 2024.

ACCEPTED BY:



SIGNATURE

Caleb Chalmers

(Print Name)

TITLE: Operation Manager
DATE: 5.21.24

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

HISTORICAL INFORMATION

Awarded by Court Order No. 2023-1256-12-18

Change Order No. 1 Court Order No. _____ Summary Cores, Gates, Slab Reinforcement