



Proposed Change Request

CO - 1

ISSUED TO: Collin County
2300 Bloomdale Road, Suite 3160
McKinney, TX 75071

4/29/2024

ATTENTION:

PROJECT: Collin County Mental Health Expansion

PROJECT NUMBER: 24546.

DESCRIPTION: PR-01: City Civil Revisions
Changes to various Civil items made through coordination with the design team and the City of McKinney to meet their codes.

Work Description

Utilities & Concrete
.....
Earthwork
.....
Electrical
.....
Fire Alarm
.....
Insurance & Builder's Risk
.....
General Conditions
.....

| EXTENSIONS | | | |
|---------------|------------|----------------|-------------------|
| A Material | B Labor | C Equipment | D Sub/Supplier |
| | | | 111,137.00 |
| | | | 61,283.75 |
| | | | 5,862.44 |
| | | | 1,261.00 |
| 12,879.79 | | | |
| 27,644.36 | 56,424.68 | 4,827.68 | |
| 40,524.15 | 56,424.68 | 4,827.68 | 179,544.19 |
| A | B | C | D |

APPROVED TO PROCEED BY:

SIGNATURE

PRINTED NAME, TITLE

Line 1: Total of Columns A + B + C + D **\$281,320.70**

Line 2: Total From Markups & Add-Ons **\$28,132.08**

Line 3: Total Change Request Amount..... **\$309,452.78**

TIME EXTENSION.... **22 calendar days**

SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE