



# COLLIN COUNTY

**Construction & Projects**  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytexas.gov](http://www.collincountytexas.gov)

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: 6/11/24  
Subject: Change Order to Ratcliff Constructors

PCO #100 – Owner requested credit for roof hatch detention hardware not used. (\$1,053.00)

PCO #102 – Engineer required Trench Drain to resolve a flood issue in the Sally Port. 34,810.25

Total amount of this change order is \$33,757.25 or 0.088% of contract.

Total Change Orders for this Project - \$1,080,595.43 or 2.82% of contract.

Thank you.

OK  
6/11/24