



### Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: CP&Y, Inc. d/b/a STV Infrastructure  
Attn: Robin Handel, PE  
1820 Regal Row, Ste 200  
Dallas, TX 75235

Contract No. 08345-12  
Contract: Professional Services, Engineering,  
FM2551 from FM2514 to FM2170

**YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT**

Add additional drainage analysis and plan preparation for the mitigation of stormwater runoff related to the FM 2551 project in Allen, TX. \$ 46,420.00

Original Contract Amount:	\$ 1,822,311.00
Contract Amendment No. 1	\$ 135,837.00
Contract Amendment No. 2	\$ 556,605.00
Contract Amendment No. 3	\$ 92,870.00
Contract Amendment No. 4	\$ 109,285.00
Contract Amendment No. 5	\$ 34,560.00
Contract Amendment No. 6	\$ 46,420.00

New Total Contract Amount: \$ 2,797,888.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Contract Amendment No. 6 has been accepted and authorized on 07/01/2024 by authority of Collin County Commissioners Court by Court Order No. 2024-603-07-01 to be effective on 07/01/2024.

ACCEPTED BY:

SIGNATURE

Robin Handel, PE  
(Print Name)

TITLE: Senior Vice President  
DATE: 6/13/2024

DocuSigned by:

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT  
DATE: 7/3/2024

---

HISTORICAL INFORMATION

---

Awarded by Court Order No. 2012-523-08-06

Amendment No.	<u>1</u>	Court Order No.	<u>2015-558-08-24</u>	Summary	<u>Enviromental Re-evaluation</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2019-012-01-07</u>	Summary	<u>Coordination, Alt. Alignments</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2021-711-07-26</u>	Summary	<u>Utility Conflicts, Utility Base Map</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2022-442-05-16</u>	Summary	<u>Lucas Rd, FM2170 lane, Waterline</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2023-382-05-08</u>	Summary	<u>Detention Basin</u>
Amendment No.	<u>6</u>	Court Order No.	<u>2024-603-07-01</u>	Summary	<u>Drainage Analysis, SW Mitigation</u>