



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: CP&Y, Inc. d/b/a STV Infrastructure
Attn: Robin Handel, PE
1820 Regal Row, Ste 200
Dallas, TX 75235

Contract No. 08345-12
Contract: Professional Services, Engineering,
FM2551 from FM2514 to FM2170

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Add additional drainage analysis and plan preparation for the mitigation of stormwater runoff related to the FM 2551 project in Allen, TX. \$ 46,420.00

Table with 2 columns: Description and Amount. Rows include Original Contract Amount, Contract Amendments 1-6, and New Total Contract Amount.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Contract Amendment No. 6 has been accepted and authorized on _____ by authority of Collin County Commissioners Court by Court Order No. _____ to be effective on _____.

ACCEPTED BY:

Handwritten signature of Robin Handel, PE
SIGNATURE
Robin Handel, PE
(Print Name)

TITLE: Senior Vice President
DATE: 6/13/2024

Blank signature line
SIGNATURE
Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT
DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2012-523-08-06

Amendment No.	<u>1</u>	Court Order No.	<u>2015-558-08-24</u>	Summary	<u>Enviromental Re-evaluation</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2019-012-01-07</u>	Summary	<u>Coordination, Alt. Alignments</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2021-711-07-26</u>	Summary	<u>Utility Conflicts, Utiliity Base Map</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2022-442-05-16</u>	Summary	<u>Lucas Rd, FM2170 lane, Waterline</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2023-382-05-08</u>	Summary	<u>Detention Basin</u>
Amendment No.	<u>6</u>	Court Order No.	<u></u>	Summary	<u>Drainage Analysis, SW Mitigation</u>