



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: June 26, 2024
Subject: Change Order to Ratcliff Constructors for CCADF, Phase 1 Addition

PCO #101 – Owner requested credit for transmitting temporary parking lot and entrance to Collin County. (\$12,513.00)

PCO #104 – Engineer required add for non-emergency lights in rooms 1015, 1014, & 1141. \$4,808.73

PCO #106 - Engineer required add to install metal plank ceilings in room 1101. \$6,621.87

PCO #107 – Owner requested add for new fence perimeter fabric. \$15,721.00

Total amount of this change order is \$14,638.60 or 0.038% of contract.

Total Change Orders for this Project - \$1,095,234.03 or 2.86% of contract.

Thank you.

6/27/2024
change order approved.
