



# COLLIN COUNTY

Construction & Projects  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
www.collincountytx.gov

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: July 2, 2024  
Subject: Change Order to Sedalco Inc. for CUP

FYI to Commissioners Court for a Change Order to Sedalco Inc. for CCADF, Phase 2 Addition, Central Utility Plant (CUP).

PCO #10 – Engineer requested credit associated with the removal of the south side connection piece of the Fire Lane. (\$17,600.00)

Owner requested correction to Change Order #3. A credit was applied to a line item when it should have been added to the contract total. \$5,693.24

Total amount of this change order is a credit of (\$11,906.76) or (0.47%) of contract.

Total Change Orders for this Project - \$288,722.55 or 1.13% of contract.

Thank you.

*7/3/2024  
change order approved.  
(B)*