



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: July 18, 2024
Subject: Change Order to Ratcliff Constructors for CCADF, Phase 1 Addition

PCO #108 – Engineer required add for circuitry for the included UPS’ in the IT rooms 1213 and 2015, not shown in the bid documents. \$5,011.02

PCO #109 – Engineer required add for plumbing and electrical work for City plumbing code allowed alarm in lieu of an oil separator. Oil separator inside the elevator room is not allowed by elevator code. \$12,483.75

Total amount of this change order is \$17,494.77 or 0.046% of contract.

Total Change Orders for this Project - \$1,112,728.80 or 2.9% of contract.

Thank you.

7/18/2024

Change order approved.