



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: SEDALCO, Inc.
4100 Fossil Creek Blvd.
Ft. Worth, TX 76137

Contract No. 2022-299
Contract: Construction: Collin County Adult
Detention Facility, Phase 2 Addition,
CUP

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO 12 - Owner requested add of three (3) 1000-ton chillers to the new modular enclosure. This change order is for the chiller purchase only. \$ 2,427,928.15

Change Order No. 5 Total: \$ 2,427,928.15

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$ 25,482,522.00

Net Change to Change Order(s):

Change Order No. 1 \$ 48,895.29
Change Order No. 2 \$ 304,109.46
Change Order No. 3 \$ (52,375.44)
PRIOR Change Order No. 4 \$ (11,906.76)
CURRENT Change Order No. 5 \$ 2,427,928.15

Total change orders to date: \$ 2,716,650.70

The new (contract sum) including this Change Order will be: \$ 28,199,172.70

Change Order No. Five (5) has been accepted and authorized on \_\_\_\_\_ by authority of the Collin County Commissioners Court by Court Order No. \_\_\_\_\_, to be effective on \_\_\_\_\_.

ACCEPTED BY:

Will Burgess
Digitally signed by Will Burgess
DN: c=US, E=wburgess@sedalco.com, O=SEDALCO
Construction, OU=SEDALCO Construction, CN=Will Burgess
Date: 2024.07.24 09:12:38-0500

SIGNATURE
Will Burgess
(Print Name)

TITLE: Project Manager
DATE: 07/24/24

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2023-114-02-13

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO #03</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>2024-140-02-12</u>	Summary	<u>PCO #04</u>
Change Order	<u>No. 3</u>	Court Order No.	<u>2024-382-04-15</u>	Summary	<u>PCO #06, 07, 08</u>
Change Order	<u>No. 4</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO #07, 10</u>
Change Order	<u>No. 5</u>	Court Order No.		Summary	<u>PCO #12</u>