



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: July 23, 2024
Subject: Change Order to Sedalco Inc. for Central Utility Plant

PCO #12 – Owner requested add of three (3) 1000-ton chillers to the new modular enclosure. This change order is for the chiller purchase only. Installation, labor and associated ancillary equipment will be a separate change order.

Total for this change order \$2,427,928.15 or 0.095% of contract.

Total Change Orders for this Project - \$2,716,650.70 or 0.11% of contract.

Thank you.