



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: July 26, 2024
Subject: Change Order to Sedalco, Inc. for Medical Mental Health

PCO #15 Existing site conditions require additional cost associated with furnishing analog copper line that will run underground from the existing Central Utility Plant to the electrical room on the west side of the existing Jail. This line will replace the existing copper line found in the duct bank between these buildings that has to be relocated in order to dig the basement of the new Medical & Mental Health expansion.

The labor to pull and terminate this wire will be in a separate Change Order.

Sedalco is evaluating the impact that this may have on digging the basement and may request additional time and General Conditions once the impact is evaluated.

Total amount of this change order is \$30,661.17 or 0.029% of contract.

Total Change Orders for this Project - \$479,642.68 or 0.045% of contract.

Thank you.

7/26/2024

Change order for \$30,661.17 approved.