



### Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>Sedalco, Inc.</u>	Contract No.:	<u>2023-398</u>
	<u>4100 Fossil Creek Blvd.</u>	Contract:	<u>CCADF Medical Mental Health</u>
	<u>Fort Worth, TX 76137</u>		<u>Expansion</u>

**YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT**

PCO# 15 Existing site conditions require additional cost associated with furnishing analog copper line that will run underground from the existing Central Utility Plant to the electrical room on the west side of the existing Jail. This line will replace the existing copper line found in the duct bank between these buildings that has to be relocated in order to dig the basement of the new Medical & Mental Health expansion. \$ 30,661.17

Change Order No. 6 Total: \$ 30,661.17

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was: \$ 105,432,600.00

Net Change to Change Order(s):		\$	-
	Change Order No. 1	\$	290,253.99
	Change Order No. 2	\$	309,452.78
	Change Order No. 3	\$	(243,193.59)
	Change Order No. 4	\$	92,468.33
<u>PRIOR</u>	Change Order No. 5	\$	30,661.17
<u>CURRENT</u>	Change Order No. 6	\$	

Total change orders to date: \$ 479,642.68

The new (contract sum) including this Change Order will be: \$ 105,912,242.68

Change Order No. Six (6) has been accepted and authorized on 7/29/2024 by authority of the Collin County Purchasing Agent to be effective on 7/29/2024.

ACCEPTED BY:

**Will Burgess**  
Digitally signed by Will Burgess  
 DN: c=US, e=wburgess@sedalco.com,  
 o=SEDALCO Construction, OU=SEDALCO  
 Construction, CN=Will Burgess  
 Date: 2024.07.29 14:30:17-0500

---

SIGNATURE

**Will Burgess**  
 (Print Name)

---

TITLE: Project Manager  
 DATE: 07/29/24

DocuSigned by:

*Michelle Chamoski*

---

SIGNATURE

**Michelle Chamoski, NIGP-CPP, CPPB**  
 (Print Name)

---

TITLE: PURCHASING AGENT  
7/29/2024

---

HISTORICAL INFORMATION

---

Awarded by Court Order No. 2024-128-02-12

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>increase umbrella liability (no cost)</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>2024-435-05-13</u>	Summary	<u>PCO 2 &amp; 3</u>
Change Order	<u>No. 3</u>	Court Order No.	<u>2024-528-06-10</u>	Summary	<u>PCO 1</u>
Change Order	<u>No. 4</u>	Court Order No.	<u>2024-637-07-15</u>	Summary	<u>PCO 4, 7, 8, 9</u>
Change Order	<u>No. 5</u>	Court Order No.	<u>2024-660-07-22</u>	Summary	<u>PCO 10, 12</u>
Change Order	<u>No. 6</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO 15</u>